COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

Page 1
ESTI MATE RUN 05/ 01/ 2013
15: 03: 55

CONTI D: C19252

PCN. 19252-BI D

SPEC YR 2005

FACS REF NO

CONTRACT DESCRI PTI ON\:
K- 16- W BRI DGE REPLACEMENT

PRQJECT NO EROG67A- 029
K- 16- W BRI DGE REPLACEMENT
NAME OF ROAD: 067A

PRQIECT COUNTI ES: FREMONT, REGQ ON 2

CONTRACTOR:
LAWRENCE CONSTRUCTI ON COVPANY

9002 N. MOCRE RD.

LI TTLETON CO 80125

CURRENT PRQJECT AMI: $ 1, 303, 280. 00
AWARD PRQIECT AM: $ 1, 060, 000. 00
PERCENT COVPLETE: 20.63%
FUNDS AVAI LABLE: $ 1, 034, 407. 95
TOTAL CLAI MVB: $ 0. 00

APPROVED FOR PAYMENT BY

303-791- 5642

PARTI Cl PATI NG

NON- PARTI CI PATI NG
TOTAL EARNI NGS
STOCKPI LED MATERI ALS
GROSS EARNI NGS

RETAI NAGE

SECURI TI ES ENCUVBERED
NET EARN NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

TIME CHARGED: 2.0 DAYS TIME ALLOW 7/3/2013 FI XED COVPLETI ON DATI
PERCENT TI ME: 3.03 ORI G TI ME ALLON 7/3/2013 FIXED COVPLETI ON DATI
PAY PERI CD ENDI NG 04/ 30/ 2013 DATE TI ME STARTED 04/29/2013
DATE LET 01/ 24/ 2013 DATE WORK BEGAN
DATE AWARDED 02/ 06/ 2013 DATE TI ME STOPPED

DATE CONTRACT EXECUTED 02/ 15/ 2013 DATE ACCEPTED

DATE NOTI CE TO PROCEED 04/ 29/ 2013

$ 268, 872. 05 $ 268, 872. 05
0. 00 0. 00
268, 872. 05 268, 872. 05
0.00 0. 00
268, 872. 05 268, 872. 05
-7,029.99 -7,029.99
0.00 0.00
261, 842. 06 261, 842. 06
0.00 0.00
0.00 0.00
261, 842. 06 261, 842. 06
0.00 0.00
PAMENT DE s 261,842.06

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19252 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19252-BI D ESTI MATE RUN 05/ 01/ 2013
PRQIECT: ER067A- 029 ESTI MATE NO 0001 15: 03: 55
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 626- 00000 Mobi | i zati on 1. 000 0. 000
LS 0. 500 34,538. 94
69, 077. 87000 0. 500 34,538. 94
0010 631-00100 *H ghway Design & Construction 1. 000 0. 000
LS 0.334 137, 624. 26
412, 048. 69000 0.334 137, 624. 26
0015 700-70010 F/ A M nor Contract Revisions 160, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0020 700-70011 F/ A Partnering 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0025 700- 70012 F/ A Asphalt Pavenent |ncentive 4, 700. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0030 700-70016 F/ A Fuel Cost Adj ustnent 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0035 700-70018 F/ A Roadway Snoot hness | ncentive 7, 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0040 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 4,100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0045 700-70021 F/ A On- The-Job Trai nee 1, 280. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0050 700- 70380 F/ A Erosi on Control 40, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI  $ 724,406.56 $ 172,163.20 $ 172, 163. 20



CONTI D C19252 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19252-BI D ESTI MATE RUN 05/ 01/ 2013
PRQIECT: ER067A- 029 ESTI MATE NO 0001 15: 03: 55
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 STRUCTURES

0060 631-10002 *Bridge Design and Construction 1. 000 0. 000
LS 0.181 96, 708. 85
534, 303. 03000 0.181 96, 708. 85

CAT 0300 CURRENT AMI  $ 534,303.03 $ 96, 708.85 $ 96, 708. 85
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0065 620- 00002 Field Office (dass 2) 1. 000 0. 000
EACH 0. 000 0. 00
31, 578. 74000 0. 000 0.00
0070 620-00012 Field Laboratory (d ass 2) 1. 000 0. 000
EACH 0. 000 0. 00
10, 015. 97000 0. 000 0.00
0075 620- 00020 Sanitary Facility 2. 000 0. 000
EACH 0. 000 0. 00
1, 487. 85000 0. 000 0.00
CAT 0400 CURRENT AMI  $ 44,570.41 % 0.00$ 0.00

PRQJIECT TOTAL CURRENT AMI $ 1,303,280.00$ 268,872.05 % 268, 872. 05



